

PROJECT PROPOSAL

Logistics Management System (Web-Based – Local Installation)

The client requires a simple, reliable, and easy-to-use logistics management system that will be installed on the office computer and accessed through a web browser. The system is designed for manual data entry, while all calculations, billing, and summaries will be generated automatically by the software.

Scope of Work & Cost Breakdown (Total Project Cost: ■40,000)

1. Login & Security Module – ■3,000

This module provides a secure admin login system to ensure that only authorized users can access the software. All logistics data will be protected through controlled access.

2. Delivery Entry Module – ■10,000

A structured manual delivery entry screen where the operator can enter delivery boy details, vehicle type and number, pickup and drop date & time, number of boxes, rate per box, extra charges, and payment mode in a simple and clear format.

3. Automatic Calculation Logic – ■7,000

The system will automatically calculate total delivery time, box-wise charges, additional charges, and the final payable amount based on the entered delivery data, eliminating manual calculation errors.

4. Delivery Records & Management – ■6,000

This module allows users to view all delivery records in a list format with date-wise filtering. Users will be able to edit or delete delivery entries if corrections are required.

5. Invoice / Bill Generation (PDF) – ■7,000

Professional invoices will be generated automatically with a unique bill number, company details, delivery information, item-wise charges, final payable amount, and options to download or print the bill in PDF format.

6. Dashboard & Summary View – ■4,000

A simple dashboard will provide an overview of today's deliveries, total earnings, pending payments, and a quick operational summary for easy monitoring.

7. Installation, Testing & Training – ■3,000

This includes installation of the software on the client's system, complete testing, bug fixing if required, and basic user training to ensure smooth usage.

Project Timeline: 40 Working Days

Phase 1 – Requirement Finalization & Design: 5 Days

Phase 2 – Development & Implementation: 25 Days

Phase 3 – Testing, Installation & Training: 10 Days

This system will streamline daily logistics operations by reducing manual work, improving accuracy, and providing automatic billing and summaries.